ABM WEBSITE DEVELOPMENT

Timeline and Deliverables

Activities:
- Information Gathering (ABM & ICT)
- Prototype Development (ICT)

Activities:
- Prototype Review
- Stakeholders information gathering (ABM, ICT & Stakeholder)
- Website Development (ICT)

Activities:
- Progress Presentation (ABM & ICT)
- Addressing Comments (ABM & ICT)
- Website Development (ICT)

Activities:
- Progress Presentation (ABM & ICT)
- Addressing Comments (ABM & ICT)
- Website Development (ICT)

Activities:
- Website Presentation
- Website Launch

01 02 03 04 05 06 07 08 09 10 11 12 13

Oct (21) Start

Oct (24) Q1

Oct (26) Q2

Oct (29) Q3

Nov (3) Q4